NORTH BEND SPECIAL CITY COUNCIL MINUTES

January 24, 2013
New Fire Station 87, 500 Maloney Grove Ave. SE, North Bend, WA

Mayor Hearing called the meeting to order at 3:30 p.m.

Councilmembers Alan Gothelf, Ryan Kolodejchuk, and Ross Loudenback were present.
Councilmembers Jeanne Pettersen, Jonathan Rosen and Dee Williamson were excused.

Staff Present: Mayor Ken Hearing, City Administrator Londi Lindell, Public Works Director
Frank Page, and Finance Manager Stan Lewis.

Guests Present: Chris Dahline of King County Fire District 38, Kelly Refvem and Bud
Backer of Eastside Fire and Rescue, Project Manager Hugh McKechnie, Architect Michelle
Langrehr, and Project Superintendent Dave Martinez.

Fire Station 87 Walk-Through

Mayor Hearing and Public Works Director Page conducted a walk-through of Fire Station
87 to allow for Councilmembers and visiting guests to review the project which is
approximately fifty percent complete. Details of the walk-through are provided in the
attached Public Works Department meeting minutes submitted by Public Works Director
Page.

Adjournment

The meeting adjourned at 4:45 p.m.
ATTEST:

Kenneth G. Hearing, Mayor Susie Oppedal, City Clerk
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City of North Bend
Public Works Department
Meeting Minutes

PROJECT: Fire Station 87 — 50% Complete Stage
Council Walk Through

DATE: January 24, 2013 TIME: 3:30 pm

ATTENDED BY:

City of North Bend Ken Hearing Mayor
Ryan Kolodejchuk Council Member
Ross Loudenback Council Member
Alan Gothelf Council Member
Londi Lindell City Administrator
Frank Page Director of Public Works
Stan Lewis Finance Director
Eastside Fire-Rescue Chris Dahlin
Kelly Refvem
Bud Backer
Highland CCS, Inc. Hugh McKechnie Project Manager
TCA Architects Michelle Langrehr Architect
Kirtley-Cole Dave Martinez Project Superintendent
Press Bill Shaw Snoqualmie Valley

All attendees meet in the construction meeting trailer and signed the Kirtley-Cole
Visitor Agreement. The purpose of the site walkthrough is to allow for a review of
the project at approximately 50 % complete stage and prior to dry wall being
installed on the interior walls.

Hugh McKechnie, Project Manager for the City and EFR explained the progress
to date and in his opinion the project is going very well,is on schedule and on
budget. With only $14,000 in change orders (0.034% of the total project) this is
very good.

Michelle Langrehr, TCA Architects provided further explanation on the change
orders (CO) to date. Many of the CO’s have been deducts, or cost savings. One
of the earlier change orders was for debris removal and tree. The City had
previously used the site for dumping asphalt and construction debris and this was
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not disclosed during the design process. Trees where found growing up through
asphalt. These trees were removed because there no way to separate the
asphalt debris from the roots without compromising the tree. Large maple was
removed because it was found that its structural integrity was compromised by
the existing foundation wall scheduled to be removed. There was also suspicion
that the tree was not healthy. Trees were also removed that were found to be
unstable after removing undergrowth, shrubs and adjacent trees.

There are still several allowances available in the project that has not been
utilized to date:

e Soils allowance $18,000

e Sign allowance $6,500

Dave Martinez, Kirtley-Cole, Project Manager. Explained Kirtley-Cole’s role in
the project and the project team approach is working well for all parties. His goal
is to bring the project in on time and on budget (or below). Kirtley-Cole, is not
focused on change orders but rather fostering partnerships that result in repeat
business.

The group then proceeded to the building to review the progress:

South Area — Office and Crew Area
Lobby & Entrance area
Meeting Room
Kitchen Area — When a call is received and everything shuts off until it is

manually reset.
EFR Workstation area
Server Room
Sleeping Rooms
HVAC Unit/Mixing Units
Laundry Room
Mechanical Room
Electrical Room

Apparatus Bays

Instant open & close doors
Four-fold bay doors are installed on the west side; these doors are
rapid open and close doors.

Overhead Doors
Standard overhead doors are scheduled to be installed for the east
bay doors. Estimated cost savings of $60K to 80K savings will be
realized with this change.

Long — stacking bay, on the north side of the apparatus bays.

Decontamination Room

Bunker gear room
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SCBA Compressor and Filling Room
EMS Storage Area
Water service area for the internal fire lines

Outside Area
Generator — size has been reduced from 65 Kw to 35Kw; the size
reduction is based on the actual building equipment and demands.
Location of automated security gates, volunteer parking and entry.

The meeting adjourned at 4:45 pm
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