

RESOLUTION 1737

A RESOLUTION OF THE CITY OF NORTH BEND, WASHINGTON, ACCEPTING THE CONSTRUCTION WORK FOR THE EJ ROBERTS PARK CAPITAL IMPROVEMENTS PROJECT AND AUTHORIZING THE RELEASE OF RETAINAGE

WHEREAS, the City had available funds in the Park Impact Fee account to provide funds for the EJ Roberts Park Capital Improvements; and

WHEREAS, the City contracted with Scott Holsapple Design for design services for the EJ Roberts Capital Improvements; and

WHEREAS, upon completion of design, advertisement was made from August 12-26, 2015 for two (2) weeks for construction bids; and

WHEREAS, on August 27, 2015, bids were opened at North Bend City Hall and read aloud at the prescribed time with two (2) bids having been received; and

WHEREAS, the resulting lowest responsive and responsible bidder out of two (2) bids received was Terra Dynamics for \$241,948.85; and

WHEREAS, the construction of the EJ Roberts Park was declared Substantially Complete on April 12, 2016; and

WHEREAS, the final construction cost of the project was \$242,845.22, with one (1) change order; and

WHEREAS, the City must accept the projects prior to submitting for releases from the State Department of Revenue, Department of Labor and Industries, and the Employment Security Department for the retainage of the contractors;

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF NORTH BEND, WASHINGTON, DOES HEREBY RESOLVE AS FOLLOWS:

Section 1. The City of North Bend accepts the Terra Dynamics work on the EJ Roberts Park Capital Improvements Project.

Section 2. The City of North Bend authorizes the release of the retainage on the contract upon receipt of the appropriate clearances from the state.

**PASSED BY THE CITY COUNCIL OF THE CITY OF NORTH BEND,
WASHINGTON, AT A REGULAR MEETING THEREOF, THIS 1ST DAY OF
NOVEMBER, 2016.**

CITY OF NORTH BEND:

APPROVED AS TO FORM:

Kenneth G. Hearing, Mayor

Michael R. Kenyon, City Attorney

ATTEST/AUTHENTICATED:

Effective: November 1, 2016

Posted: November 2, 2016

Susie Oppedal, City Clerk